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1. INTRODUCTION 

On September 7, 1994, the Granville Solvents PRP Group (the Group) entered into an Administrative 

Order on Consent (AOC) with the US Environmental Protection Agency (US EPA) to perform a number of 

Removal Actions outlined in the Order. This report summarizes the work completed, consistent with 

that Order, to protect the Village of Granville drinking water supply; to reduce the concentration of 

contaminants in groundwater to or below Applicable or Relevant and Appropriate Requirements 

(ARARs); and, to reduce the concentration of contaminants in site soils to no further action levels. 

2. SITE CHARACTERIZATION 

2.1 SITE DESCRIPTION 

2.1.1 Site Location -Granville Solvents Site was an inactive waste solvent blending and recycling 

operation located at 300 Palmer Lane in Granville, Licking County, Ohio (Figure 2.1). The Site is near the 

southern corporate limit of the Village of Granville, located approximately 1/3 of one mile southeast of 

downtown Granville. The Site sits on a 1.5 acre triangular-shaped parcel located adjacent to a 

residential area with some commercial and light industrial businesses nearby. The Site is bordered on 

the northwest by Palmer Lane which slopes downward southwest toward the municipal well field. A 

former railroad track, now a bike and walking path, runs along the southern edge of the Site, with the 

Cherry Street overpass bordering the Site on the east. Raccoon Creek is located 100 feet south of the 

walking and bike path. Granville Village's municipal well field is located 700 feet west of the site (Figure 

2.1). The Site is zoned for commercial use. 

2.1.2 Site Geology-The Site is located on alluvial terrace deposits at the northern edge of 

Raccoon Creek Valley. The southern portion of the Site is within the 100 year floodplain of Raccoon 

Creek. Raccoon Creek Valley was cut by pre-glacial streams and modified by erosion and deposition 

during glacial periods. The valley is filled in places with more than 200 feet of unconsolidated sediment 

deposited primarily by glacial melt waters from the last glacial event which occurred approximately 

12,000 years ago. 

The site is directly underlain by clay-, silt-, and sand-rich sediments deposited on the Raccoon Creek 

floodplain. A highly permeable sand and gravel outwash is located below the surficial material. The finer 

grained surficial materials may retard, but do not form a hydraulic barrier to infiltration of precipitation 

from the surface. Well logs of the three Village of Granville production wells (PW-1, PW-2, and PW-3) 

and four exploratory borings located some 700- 1,600 feet west of the western boundary of the Site 

indicate a thickness of at least 175 feet of sand and gravel outwash. Village wells PW-1 and PW-2 are 

screened from 72-95 feet below the surface; whereas, PW-3 is screened from 83 -109 feet below the 

surface. PW-4, a production well installed in response to the terms of the AOC between the Group. 
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US EPA, is screened between 65-85 feet below the surface. Based on well logs of the production wells 

and site monitoring wells, a typical section may be simplified as a low permeability unit of inter-bedded 

fine-grained sand, silt, and clay lenses from the ground surface down to the water table (approximately 

20 feet below the surface, typically at 900 amsl). The aquifer consists of fine-to coarse-grained silt and 

sand, inter-bedded with gravel lenses of various thicknesses beneath the water table. 

Bedrock in the Valley and beneath surrounding uplands consists of sandstone, siltstone, and shale with 

minor conglomerate units. A bedrock ridge that extends from the adjacent Sugarloaf Hill underlies the 

Site. 

2.1.3 Site Hydrogeology- The Raccoon Creek Valley contains a highly productive buried-valley 

aquifer. The Village of Granville produces nearly 750,000 gallons of water a day, usually from one of 

three water production wells. The production wells range in depth from 72-109 feet. Wells PW-1 and 

PW-2 were generally pumped for several hours a day at 650-750 gallons per minute (gpm). Prior to its 

abandonment and replacement, PW-1 yielded less water and was generally pumped at a rate of 450 

gpm. A new well, PW-4, was installed by the Group as a condition of the AOC as a replacement for PW-

1. Production rates of 750,000 gallons per day are currently met by pumping wells PW-2, PW-3, and 

PW-4. 

Raccoon Creek generally flows eastward in the vicinity of the Site and ultimately discharges into the 

Licking River. Before the Granville Village wells were installed, it is believed that groundwater flow at the 

Site was from the northern upland towards the creek, with a general down-valley component of flow to 

the east, typical of aquifers in similar buried valleys in central Ohio. Pumping Village wells has changed 

groundwater gradients by capturing groundwater that once was discharged to Raccoon Creek and · 

inducing lateral flow from the Site and other parts of the aquifer recharge area. Groundwater gradients 

are low, with only a few tenths of a foot difference in elevation across the Site. Potentiometric data 

{Monitoring Well Installation Report, December 1996} and surface water elevations suggest that 

groundwater just north of Raccoon Creek and adjacent to the Site migrates south and north depending 

on pumping rates of the production wells in the Village of Granville municipal well field. If the surface 

water elevation is considered, there is a potential for water to flow both into and out of Raccoon Creek. 

Throughout the area of the Site, the stream appears to be a losing stream based on water levels. 

The outwash-filled valley in the vicinity of the Village of Granville's production wells, and for several 

thousand feet east and west of the Site, is approximately 3,000 feet wide. Direct percolation of rainfall 

may account for as much as 8- 10 inches annually including runoff from the adjacent hills, plus down­

valley underflow and a small increment from the bedrock on the sides ofthe buried valley, and could 

account for all or most of the water removed annually from the aquifer due to pumping of the Village 

wells. 
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Transmissivity of the Raccoon Creek Valley aquifer is estimated to be in the range of 200,00 gallons per 

day per foot(gpd/ft) based on aquifer pumping tests conducted at the site in 1995 {Aquifer Pumping Test 

Report, 1995). The saturated aquifer thickness is believed to be at least 100 feet beneath the Site and 

perhaps as thick as 200 feet in the area of the Village well field. For a thickness of 100 feet, the hydraulic 

conductivity has been estimated to be 2,000 gpd/ft2
• 

2.2 SITE HISTORY 

2.2.1 General Site Operations- Granville Solvents, Inc. (GSI) began operations in 1953 as a 

petroleum bulk storage, distribution, and recycling center in Granville, Ohio (Licking County). The 

Company moved to 300 Palmer Lane in 1958 and handled aviation fuels, antifreeze, and, later, 

petroleum solvents, purchasing bulk chemicals for repackaging and distribution. In 1980 or earlier, GSI 

ceased handling petroleum-related products and began operating as a solvents reclamation and 

recycling business. Beginning in 1980, GSI operated under an Interim RCRA Part A permit issued by the 

Ohio Environmental Protection Agency (OEPA). From 1980-1986, diverse solvents were processed. 

On site storage facilities included fifteen (15) aboveground and underground steel storage tanks. Waste 

solvents were brought to GSI in bulk and drum quantities where they were stored. Solid residues were 

separated for disposal and solvents were distilled and collected for reuse. During this period, OEPA 

conducted and documented routine inspections of the facility. 

In 1986, GSI was ordered by the Licking County Court of Common Pleas to cease operations and in 1990 

and 1991, OEPA removed all storage tanks and drums and installed 15 groundwater monitoring wells. 

Between 1991 and 1994, OEPA periodically sampled groundwater from a number of the monitoring 

wells and chlorinated and non-chlorinated Volatile Organic Compounds (VOCs) were detected in 

groundwater samples collected from both on-site and off-site monitoring wells. In late 1993, 

chlorinated VOCs were detected in groundwater samples collected from monitoring well MW-8located 

less than 400 feet east of one ofthe Village of Granville's water supply wells (PW-1). In early 1994, the 

Village of Granville, in response to a request from OEPA, removed water supply well PW-1 from service 

to reduce the likelihood of hydraulic capture of impacted groundwater in other water supply wells. 

In early 1994, the US EPA identified a number of companies and individuals as Potentially Responsible 

Parties or PRPs who had allegedly shipped or arranged for the shipment of hazardous waste or materials 

to the GSI facility for recycling. A group of the PRPs voluntarily formed the Granville Solvents PRP 

Group (the Group) in February 1994 to negotiate the terms and conditions of an AOC between the 

Group and the US EPA. The current AOC, pursuant to Section 106 of CERCLA, was signed and issued on 

September 7, 1994. 

2.2.2 State-led Interim Removal Actions- The OEPA conducted a state-led interim action in 

1990 that included (1) characterization and removal of all known containerized waste, (2) excavation, 

cleaning, and removal of on-site storage tanks, (3) the installation of monitoring wells, and (4) sampling 

and analysis of on-site soils. Initially four groundwater monitoring wells were installed (MW-1, MW-2, 

MW-3 and MW-40). Compliance Solutions, on behalf of OEPA, decontaminated the warehouse, 

employee lounge, and steel shed housing an air compressor; disposed of all wastewater; backfilled the 
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tank excavation pits; and completed Site restoration. In addition, Compliance Solutions installed an 

additional10 monitoring wells (MW-2D, MW-4D2, MW-5, MW-6, MW-6D, MW-7, MW-7D, MW-8, MW-

8D, and MW-P1) around the warehouse and downgradient of the site to determine the extent of 

migration of contaminants, characterize hydrogeologic conditions at the Site, and to monitor potential 

migration of groundwater contamination. Chlorinated VOCs that were most frequently detected at the 

highest concentrations in groundwater samples included tetrachloroethene (PCE); 1,1,1-trichoroethane 

{1,1,1-TCA); trichloroethene (TCE); 1,1-dichloroethane {1,1-DCA); 1,1-dichloroethene {1,1-DCE); and, cis-

1,2- DCE. 

Groundwater samples collected during seven events conducted by OEPA from 1990-1993 contained 

acetone, bromodichloromethane, chloroform, cis-1,2-DCE, dibromochloromethane, PCE, toluene, 

xylene, trans-1,2-DCE, TCE, vinyl chloride (VC), 1,1-DCA, 1,1,1-TCA, and 1,2,4-trichorobenzene. 

Groundwater samples were also analyzed for Semi-Volatile Organic Compounds (SVOCs), pesticides, and 

polychlorinated biphenyls (PCBs); however none were detected. 

Surface and subsurface soil samples were collected as a part of OEPA's investigation during the 

installation of groundwater monitoring wells MW-20, MW-D2, MW-6D, MW-8, MW-8D, and MW-P1 

and analyzed for VOCs. Generally, samples collected between 20 and 40 feet below ground surface 

contained the highest concentrations of VOCs. Samples collected at MW-2D and MW-4D contained the 

highest concentrations and, with the exception of samples collected at MW-P1, surface samples 

contained relatively low concentrations ofVOCs. Contaminants detected included benzene, 

ethylbenzene, cis-1,2-DCE, methylene chloride, PCE, toluene, xylene, styrene, TCE, 1,1-DCE, 1,1-DCA, 

and 1,1,1-TCA. 

3. ADMINISTRATIVE ORDER ON CONSENT 

On September 7, 1994, the Group entered into an AOC with the US EPA to perform a number of 

Removal Actions outlined in the Order. Work to be completed included the following: 

1. Develop and implement a site security plan. 

2. Develop and implement an air monitoring program, if and to the extent required by federal and 

state ARARs, during site activities 

3. Develop and implement a comprehensive sampling and analysis plan to characterize the nature 

and extent of all contamination at and originating from the Site. 

4. Develop and implement a groundwater monitoring and testing plan for the purpose of 

monitoring and assessing the threat of contamination (originating from the Site) entering the 

Village of Granville municipal well field water supply. 
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5. By December 20, 1994: 

a. Install and run a groundwater extraction and treatment system which shall halt the 

migration of groundwater contamination (originating from the Site) toward the Village 

of Granville municipal well field. Treat and discharge all extracted water as required by 

the Work Plan and this Order. Respondents shall propose treatment and discharge 

requirements in the draft Work Plan. Continue to run said system, and monitor 

performance, until the extraction and treatment system specified in subsection 2.f, 

infra, is fully operational. Satisfying the requirements of this subsection, 2.e.1 is not 

conditioned on the issuance of an OEPA permit; however, Respondents are required to 

meet all treatment and discharge standards. 

b. In addition, implement action which is necessary to ensure that any water contaminated 

with any contamination (originating from the Site) that enters the Village of Granville 

municipal drinking water supply meets all risk-based and all applicable federal and state 

drinking water standards. Such action may include utilization of, modification of, and/or 

addition to the Village of Granville municipal well field drinking water supply system, 

including its water treatment system. (For example, such action may be, or include, 

wellhead treatment which meets the performance standards of this Order; or, may be, 

or include, the installation of an appropriate alternative water supply). Such action shall 

be implemented at the Village of Granville municipal well field to the extent necessary 

both to reinstate fully the capacity of the PW-1 prior to is reactivation and to the extent 

necessary to prevent loss in the Village of Granville municipal well field drinking water 

supply capacity (i.e., the collective capacity of PW-1, PW-2, and PW-3) caused, in whole 

or in part, because of contamination (originating from the Site), or the threat thereof, 

entering the Village of Granville municipal well field water supply 

6. Design, install, and operate a groundwater extraction and treatment system which shall halt the 

migration of groundwater contamination (originating from the Site) toward the Village of 

Granville municipal well field and shall treat all groundwater within the contamination plume 

originating from the Site to no further action levels which will assure protection of human health 

and the environment and attain all risk-based standards and federal and state ARARs. 

7. Treat soils at the Site to levels which will assure protection of human health and the 

environment, to levels which will attain all risk-based standards and federal and state ARARs, 

and to levels which will assure, to the maximum extent practicable, that no groundwater 

beneath the soils will become contaminated above the groundwater no further action levels. 

Respondents shall propose a schedule to develop soil treatments objectives, no further action 

levels, performance monitoring parameters, and a plan for treatment of the soils, in the draft 

Work Plan. 
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4. COMPLETION OF REMOVAL ACTIONS 

The Order requires completion of certain Removal Actions that include (1) the installation of a 

groundwater extraction and treatment system to halt the migration of contaminated groundwater 

toward the Granville Village municipal well field and to reduce the concentration of contaminants in 

groundwater; (2) reinstating the capacity ofthe Village's groundwater production; and {3) reducing the 

levels of contaminants in soils on site so that the groundwater beneath the soils will not become 

contaminated above groundwater "no further action" levels. 

4.11nstallation of a Groundwater Extraction and Treatment System. 

A groundwater pump and treat system for the Site was designed, constructed, and placed into service 

on December 20, 1994. Installation and system start-up is described in the Aquifer Pumping Test Report 

{M&E, 1995) submitted to US EPA on January 31, 1995. Evaluation of the pump and treat performance 

was summarized in the Treatability Performance Report (M&E, 1995} submitted to US EPA on July 19 

1995 and operation and maintenance of the system was described in the Operation and Maintenance 

Manual {M&E, 1995} prepared in April1995 and revised in April 2001. 

The groundwater pump and treat system consisted of two extraction wells, EW-1 and EW-2. EW-1 was 

installed some 600 feet west of the Site to capture contaminated groundwater and halt its migration to 

the Granville Village municipal well field. PW-2 was installed at the Site in groundwater containing the 

highest concentration of contaminants to enhance treatment and removal effectiveness. Groundwater 

extracted from these wells was pumped to a shallow tray aeration system in a treatment building where 

VOCs in the groundwater were transferred to the air which was discharged to the atmosphere. Treated 

groundwater was discharged to Raccoon Creek. The extracted groundwater was operated continuously 

from December 1994 through March 2005. The system was operated for 98.5 percent of the time and 

successfully maintained capture of impacted groundwater and protected the Village of Granville 

municipal well field. The system, on average, removed 7.0-8.0 pounds of VOCs per month and 

successfully reduced the concentration of contaminants in the extracted groundwater to levels below 

the discharge criteria through the entire period of operation. 

Table 4.1 contains a summary of the system operation, including average pumping rates, VOC mass 

loading rates, hours of system operation, and operational percentages by month. Pumping rates for the 

system are shown in Figure 4-1. Average monthly pumping rates varied from 150 gallons per minute 

(gpm) to 320 gpm. Average daily VOC removal rates following treatment are plotted in Figure 4-2. 

Influent and effluent concentrations were monitored monthly for the pump-and-treat system as part of 

the requirements for the NPDES permit waiver for effluent discharge to Raccoon Creek. Concentrations 

of specific VOCs in influent and effluent groundwater are listed in Table 4.2 and the influent 

concentrations of primary VOCs is plotted in Figure 4.3, whereas, the concentration of primary VOCs in 

the system effluent are plotted in Figure 4.4. 

The groundwater pump and treat system operated continuously for more than seven years. During that 

time, the system extracted, treated, and discharged more than 900 million gallons of groundwater. The 
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system removed an average of 7.8 pounds of VOCs per month for a total of 686 pounds of VOCs over 

the seven years of operation. The system successfully treated extracted groundwater to levels below the 

discharge criteria through the full period of operation. 

4.2 Hydraulic Capture of Impacted Groundwater 

A primary purpose of the groundwater pump and treat system was to capture groundwater that had 

been impacted with VOCs thereby preventing the migration of contaminants to the Village of Granville 

well field. Groundwater levels in both on-site and off-site piezometers and monitoring wells were 

measured monthly since the start-up of the pump and treat system. Water level data that was collected 

from 1994 to 2002 are listed in Appendix A. 

A potentiometric surface of the aquifer was plotted each month to verify that the system was capturing 

impacted groundwater and preventing migration of impacted groundwater to the village well field. In 

addition, the data was used to identify locations of groundwater divides between the primary pumping 

centers (the village well field and EW-1 and EW-2). A cone of depression around the pump and 

treatment wells, EW-1 and EW-2, was observed. Variability in the size and shape of the cone of 

depression from month to month was attributed to varying pumping rates of wells in the village well 

field. Although the location of the groundwater divide varied from month to month, capture of 

impacted groundwater by the pump and treatment wells was always observed. 

Potentiometric surfaces variability maps are included in Appendix B. Although the shapes and areas of 

capture vary between each mapped surface, the capture of impacted groundwater by the Site wells is 

illustrated in each figure. 

During the seven years of operation, the system extracted and treated groundwater for 98.5% of the 

total time, and succeeded in hydraulic control of the groundwater VOC plume observed at the Site. 

4.3 Restoration of the Village of Granville's Well Field Capacity. 

Village production well PW-4 was installed in the Village well field in 1997 to replace the production 

capacity of PW-1. 

4.4 Groundwater Monitoring. 

A network of groundwater monitoring wells were installed and monitored on a routine basis to: (1) 

verify that the groundwater extraction and treatment system was effectively capturing contaminated 

groundwater and (2) evaluate the size and location of the impacted plume of groundwater. A regular 

sampling program was implemented using a number of EPA-installed wells and wells installed by the 

Group to detect changes in plume configuration and concentration. Details of the monitoring network 

for the Site are available in two reports: Removal Action Groundwater Monitoring Program Plan (Metcalf 

& Eddy, 1995) and Monitoring Welllnstollotion Report (Metcalf & Eddy, 1996). Locations of various 

monitoring wells are shown in Figure 4.5. Wells included in the monitoring program and the sampling 

frequencies are listed in Table 4-3. Annual monitoring occurred in May of each year, semiannual in 
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November, and quarterly in August and February. Details on screen elevations and locations of each well 

are listed in Table 4-4. 

Groundwater monitoring was initiated in May 1996 when wells were sampled and analyzed for a 

number ofVOCs. Tables containing groundwater monitoring data obtained between 1991 and 1996 

prior to implementing the full monitoring program can be found in Appendix C. Data collected from 

quarterly, semiannual, and annual sampling conducted after 1996 through 2002 are listed in Appendix 

D. Concentration contours of the primary constituents of concern have been plotted. Concentration 

contours of PCE in groundwater samples collected in 1996, 1997, 1998, 2000, and 2001 are shown in 

Figures 4-6 through 4-11. Similar contours for the same time period for TCE can be found in Figures 4-12 

through 4-18; whereas, contours of the concentrations of 1,1,1-TCA for the same time are shown in 

Figures 4-19 through 4-25. 

Changes in the concentration of compounds in samples collected between 1996 and 2001 are shown in 

Figures 4-26 and 4-29. The concentration of PCE (Figure 4-26) generally decreased in all wells with the 

exception of well MW-4D when a significant increase was observed in the sample collected in May 2001. 

TCE concentrations (Figure 4-27) declined in wells MW-P1 and MW-2D over the period, but had 

otherwise remained stable in samples collected from other monitoring wells. The concentration of 1,1,1-

TCA (Figure 4-28) in the sampled wells declined over time with the exception of an unexpected spike in 

concentration in GSS MW-6 in May 1997. Measurable concentrations of cis-1,2,-DCE (Figure 4-29) were 

detected in monitoring wells MW-2D, MW-4D, and MW-8 over the sampling period.ln general, the 

concentration of cis-1,2-DCE declined over time in both MW-2D and MW-4D; however, it fluctuated 

considerably in MW-8, ranging from a low near 0 in May 1996, February 1998, November 1999, and 

February 2001 to a high of near 100 ppb in May 2000. The concentration of cis-1,2-DCE in monitoring 

well MW-08 exceeded the US EPA Maximum Contaminant Level (MCL) of 70 ppb at least 5 times 

between 1996 and 2001. 

The groundwater quality data from monitoring wells including several wells which contained no 

detectable amounts of the contaminants measured (i.e., GSSMW1, GSSMW3, GSSMW4, GSSMW6, 

GSSMW8D, GSSMW9, GSSMW12, GSSMW13, and GSSMW14) verified that impacted groundwater was 

contained and not migrating toward the village well field. 

The groundwater monitoring program verified that migration of constituents of concern toward the 

village well field was not occurring. Concentration contour plots (Figures 31-33) for the constituents of 

concern demonstrated that, in general, the extent of contamination in the groundwater (the plume) 

decreased in the cases of PCE, TCE, and 1,1,1-TCA during the time that the groundwater treatment 

system and soil treatment system were operated. However, fluctuations of contaminants were 

observed in some source area wells (MW-4D and MW-2D) and, in some instances increasing 

concentrations were noted, though not on a continuous basis. 
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4.5 Source Area Soil Treatment 

In December 1995, a Design Technical Memorandum for the Remediation of Impacted Soils (Design 

Technical Memorandum) approved by US EPA outlined an investigation to obtain data for the selection 

and design of a remedial solution for contaminated soils. The investigation was implemented during the 

Spring of 1996, and data were evaluated and forwarded to US EPA in the Soil Data Report dated 

September 1996 and revised in December 1996. In December 1996, a groundwater flow model and 

contaminant fate and transport model were developed to aid in the determination of soil treatments 

requirements. The results of that study were forwarded to US EPA (Groundwater Flow and Contaminant 

Fate and Transport Model Report 1996, revised in 1998) and were used to evaluate the level of source 

area soil treatment required. 

Based on the outcome of the groundwater flow and contaminant fate and transport model, the Group 

developed and then submitted in August 1999 an Engineering Evaluation and Cost Analysis {EE/CA )for 

the Treatment for Impacted Soils at the Granville Solvents Site. That document included a streamlined 

risk evaluation that defined soil treatment goals for both chlorinated and non-chlorinated VOCs in soil 

that would not pose an unacceptable risk to individuals who might directly contact the soils. As 

specified in the EE/CA, soil treatment criteria were established for several VOCs (Table 4.5) and only TCE 

and PCE initially exceeded their treatment goals of 6.67 mg/kg and 5.53 mg/kg, respectively. The above 

clean-up goals were approved by US EPA in October 1999 (US EPA letter to Ben Pfefferle, Ill from Sirtaj 

Ahmed, October 14, 1999) and placed into the administrative record by reference in March, 2000 (US 

EPA Enforcement Action Memorandum, March 8, 2000). 

A soil treatment system consisting of soil vapor extraction, air injection, and air sparging in the saturated 

zone underneath the source area, was installed in December 2001 and operated through March 2005. 

VOC removal was routinely monitored by periodically collecting and analyzing off-gases from the SVE 

system in summa canisters. Based on soil sampling data collected in May 1996 (Table 4.5) a total of 85 

pounds ofTCE and 110 pounds of PCE were present in source area soils requiring treatment (TCE and 

PCE were the only chemicals of concern that exceeded US EPA approved removal action criteria- US EPA 

Enforcement Action Memorandum, March 8, 2000). Concentrations of SVE off gases collected in summa 

canisters in June 2004 when compared to similar samples collected in December 2001 (Table 4.6) 

indicated that approximately 334 pounds ofVOCs had been removed by the SVE system since start-up. 

The above data demonstrates that soil treatment goals have been achieved. Approximately 125 pounds 

ofTCE and 184 pounds of PCE have been removed. Based on this data, soils beneath the Site have been 

treated to required levels established in the approved Engineering Evaluation/Cost Analysis (EE/CA) such 

that groundwater beneath the soils will not be contaminated above the "no further action" levels. 
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5. TREATMENT SUSPENSION AND GROUNDWATER QUALITY MONITORING 

Based on groundwater quality and soil data collected at the Site since May 1996, the Group suspected 

that the contaminant concentrations underneath the Site had stabilized to the extent that the plume 

may no longer pose a threat to the village well field absent additional treatment. The Group submitted 

a proposal to US EPA to suspend treatment of both groundwater and soil and monitor groundwater 

quality in selected wells over the next 5 years to determine if contaminant levels had stabilized to a 

point wherein there was little or no threat of contaminating groundwater in the village well field. US EPA 

approved the proposal and groundwater and soil treatment were suspended in March 2005. A number 

of monitoring wells were selected at the source of contamination (source area wells), at an intermediate 

distance downstream of the source area (leading edge wells) and at or near the village well field as 

compliance wells. An additional well (GSS-MW-15) was installed between the source area wells and the 

leading edge wells to help detect the reformation of a plume before it reached the leading edge wells. 

5.1 New Groundwater Monitoring Well 

Monitoring well GSS-MW-15 was installed on September 6, 2005 some 300 feet downgradient from the 

source area. GSS,MW-15 was constructed with 2-inch PVC to a depth of 34 feet below ground surface 

with a screen interval from 896.07 feet to 886.07 feet (24 to 34 feet below existing ground surface). The 

screen interval was based on split spoon samples collected during boring installation. One 2 foot sample 

was collected every five feet from ground surface to 22 feet below ground surface. Samples were 

collected continuously from 20 feet to 34 feet. Groundwater was first encountered below a semi­

confining unit noticed in the sample collected from 24 to 26 feet. The semi-confining unit consisted of 

alternating layers of silty sand and gravel, silty clay, and cobble. The well log and drilling report are 

included in Appendix D. 

GSS-MW-15 was developed and then sampled using a 12-volt submersible pump on September 8, 2005. 

The pump and hose were decontaminated internally and externally with potable water, Liquinox, and 

rinsed with de-ionized water prior to placement in the well. An equipment blank was collected from the 

pump following decontamination. Well development consisted of surging and pumping the well 

continuously until field parameters, including pH, conductivity, dissolved oxygen, and oxidation­

reduction potential, had stabilized and turbidity was less than 5 NTU. 

5.2 Potentiometric Surface Determinations 

Potentiometric surface elevations were routinely measured from August 2005 to September 2009 to 

evaluate groundwater flow direction. Water table levels measured between August 2005 and 

September 2009 are listed in Table 5.1- Table 5.5 and potentiometric surface maps from August 2005 

through September 2009 can be found in Appendix E. 

In general, groundwater flow following suspension of treatment has been to the South towards Raccoon 

Creek. The latest potentiometric surfaces measured in September 2009 were similar to others in that 
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groundwater flow was still towards Raccoon Creek. In addition, the March 2009 map indicated that a 

subtle groundwater divide separates the Site from the village well field due to pumping at the water 

treatment plant. This groundwater divide supports the conclusion that the residual groundwater plume 

from the Site is not nor will not affect the village well field in the absence of groundwater extraction. 

Site VOC plume data tends to support this idea, with the exception of VOC increases in wells GSSMW-15, 

MW-20, and MW-8, which suggest a potential western shift of the plume. However, the observed 

increases may be due to dispersion overriding the low gradients at the Site, stratigraphic variation in 

deposition controlling lateral plume movements, or the transient nature of the local groundwater flow 

during periods when Raccoon Creek changes from a gaining to a losing stream. 

5.3 Groundwater Quality Monitoring-

Beginning in March 2005, the groundwater quality monitoring program was modified to include selected 

existing wells and the new well, GSSMW-15, installed in September 2005. Monitoring wells MW-20, 

MW-40, MW-6, and MW-P1 were designated to be "source area wells" because data collected from 

those wells would represent contaminant concentrations and changes in concentrations in the 

contaminant source area. Wells MW-8 and MW-7 were the designated "leading edge" wells to help 

track and detect the leading edge of plumes migrating from the source area towards the village well 

field and wells GSSMW-8 and GSSMW-9 were compliance area wells located in the "compliance zone" 

near the Village of Granville's production well PW-1. Wells were sampled at the frequencies specified 

below between August 2005 and September 2009: 

MONITORING WELL SAMPLING FREQUENCY 

MW-20 Semi-annually 

MW-40 Semi-annually 

MW-6 Semi-annually 

MW-P1 Semi-annually 

MW-70 Semi-annually 

MW-8 Semi-annually 

GSSMW-8 Semi-annually 

GSSMW-9 Semi-annually 

GSSMW-15 Semi-annually 

GSSEW-01 Annually 

Monitoring wells were sampled at the following times over the past 5 years: 

•!• August 2005 

•!• May 2006 

•!• July 2006 

•!• May 2007 (annual) 

•!• September 2007 

•!• April 2008 (annual) 

•!• September 2008 
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•!• March 2009 (annual) 

•!• September 2009 

Groundwater quality data collected over the 5 year period after treatment was suspended are included 

in Appendix F. Plume maps are included in Appendix G. The principal contaminants that have been 

detected in measurable quantities in all monitoring wells with the exception of GSSMW-8, and GSSMW-

9 (the compliance wells) include 1,1,1-TCA, cis-1,2-DCE, trans-1,2-DCE, PCE, and TCE. Measured levels of 

1,1,1-TCA, PCE, TCE, and cis-1,2-DCE observed in source area wells MW-4D (Figure 5-1), MW-P1 (figure 

5.2), and MW-6 (Figure 5.3 ) have remained similar to concentrations observed in those wells prior to 

suspending groundwater and soil treatment in March 2005. However, there has been a measurable 

increase in the concentration of 1,1,1-TCA, PCE, and TCE observed in MW-2D (Figure 5.4) since 

treatment was suspended. 

Since samples were first collected from monitoring well GSSMW-15 in August 2005, the concentrations 

of PCE, TCE, 1,1,1-TCA and cis-1,2-DCE observed have increased, and in the case ofTCE and PCE above 

their respective MCLs, over the sampling period (Figure 5-5). None of the compounds of interest, with 

the exception of an unexplained spike in PCE observed in April 2007, have been detected in MW-7 

(figure 5-6) since treat was suspended. The only compound of concern observed in MW-8 has been cis-

1,2-DCE which has ranged between 22 ug/1 to a little more than 70 ug/1, the MCL for that compound 

(Figure 5-7). Compounds of interest have not been detected in either compliance (GSSMW-8 and 

GSSMW-9) (Figures 5.8 and 5.9) before or after suspending groundwater and soil treatment, with the 

exception of detectable amounts of TCE in samples collected from GSSMW-9 in August 2008 and March 

2009. 

Data on groundwater quality collected since suspending groundwater and soil treatment indicates that 

the concentration of VOCs observed in both the compliance area wells and the leading edge wells has 

remained relatively stable and below the respective MCLs for the compounds monitored. However, it 

does appear that a localized TCE and PCE "rebound plume" extends from MW-2D in the source area to 

GSSMW-15. Yet there is no evidence that the plume extends out to MW-8 or MW-7. Potentiometric 

data suggests that a groundwater divide that would retard the migration of a plume exists between the 

Site and the Granville Village Well Field, absent of any groundwater extraction on the site. 

6. SUMMARY OF REMOVAL ACTION COSTS AND MATERIALS REMOVED OFF SITE 

6.1 Budget Summary-

Estimated costs to complete all removal actions are listed in Table 6.1. Just over $7,000,000 was 

invested in engineering and technical services, while $1,000,000 in response fees to US EPA and $63,000 

in site management costs. 
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6.2 Materials Removed Off Site-

Most of the materials used in the operation of the Granville Solvents Site were removed prior to the 

Group entering into the AOC and participating in the Removal Action. As noted in Section 2.2.2 of this 

report. OEPA removed all known containerized waste; on-site storage tanks, and wastewater generated 

on site. 

The Group shipped small quantities of hazardous wastes generated on site to Wayne Disposal, Inc. 

owned at the time by EQ, Inc for proper disposal in 2001. The waste generally consisted of small 

quantities of septic debris (F002), miscellaneous debris (F003) and bag filters (F002) from the water 

treatment process. Specific manifests for the waste shipments were not in the existing records, but a 

2001 Annual Hazardous Waste Report submitted to OEPA and an LDR Certification Form dated October 

10, 2000 has been placed in Appendix I ofthis report. 

7. CONCLUSIONS AND RECOMMENDATIONS 

Conclusions-

The following conclusions are based on more than 10 years of groundwater treatment and source area 

soils and 5 years of monitoring groundwater quality at and beyond the Site: 

1. The groundwater extraction and treatment system that was installed and started operation in 

December 1994 halted migration of groundwater contamination from the Site and reduced the 

mass and size of the groundwater contamination plume to the extent that groundwater 

treatment has been suspended over the past 5 years while still meeting the obligations 

established in the AOC. 

2. Village production well PW-4 was installed in the village well field to reinstate the capacity of 

production well PW-1. 

3. A soil treatment system was installed and operated from 2001 to 2005. Concentrations of 

contaminants (19 chemicals of concern identified in the approved Engineering Evaluation/Cost 

Analysis (EE/CA)) in soils beneath the Site have been reduced to the extent that (a) groundwater 

in the compliance zone will not exceed MCLs and (b) groundwater beneath the Site will not 

become contaminated above the no further action levels defined in the EE/CA. 

4. Contaminants monitored in groundwater following suspension of both groundwater and soil 

treatment in March 2005 have stabilized to the extent that increases in TCE and PCE have been 

observed in only two wells (MW-2D and GSSMW-15) in the past 5 years. Both the TCE and PCE 

plumes appear to be "rebound plumes" generated after treatment suspension and do not pose 

a threat to the village well field at this time. The latest groundwater data collected suggests that 
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a groundwater divide exists at the Site that would retard or prevent the TCE/PCE plume from 

impacting the village well field. 

The Group has achieved the cleanup criteria in groundwater at the compliance zone, in the groundwater 

beneath the Site, and in the soil in the source area. As a result the Group has addressed and completed 

all removal actions listed in the AOC. 

Recommendations-

1. Based upon the work completed and the conclusion that the Group has now completed all 

removal actions listed in the AOC, the Group recommends that EPA, following its review of this 

summary report and the data herein, issue a Notice of Completion consistent with the terms 

and conditions outlined in Section XVII Notice of Completion of the AOC. 

2. Consistent with Section V, paragraph 2.4, the Group will submit a proposal for post-removal site 

control that will include: (1) site security measures; (2) procedures and time frames to dismantle 

and remove site groundwater and soil treatment facilities; (3) a post-closure groundwater 

monitoring plan to assess the stabilization of the plume which will consist of annual sampling of 

a selected number of wells until plume stabilization is confirmed; (4) close selected groundwater 

wells which are no longer necessary; and, (5) deed restrictions on the property to prevent the 

use of groundwater under the Site and limit soil disturbance. 

8. CERTIFICATION 

Under penalty of law, I certify that, to the best of my knowledge, after appropriate inquiries of all 

relevant persons involved in the preparation of this report, the information submitted is true, accurate, 

and complete. 

William Brewer, Project Manager 

Granville Solvents Site Response Management Group, LLC 

Date: July 31. 2010 
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